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L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 17

Date: June 30, 2005

To: ‘ Stephen Cipot, USEPA
Anthony Cinque, NJDEP

From: Nicholas J. Clevett, RMT

cc Robert Alvey, USEPA Jon Rheinhardt, Borough of Wharton
Frances Zizila, USEPA Dan Oman, RMT
John Prendergast, NJDEP . Jim Dexter, RMT
George Blyskun, NJDEP Waltel_‘ Kurzeja, RMT
Jim Lewis, LEC Jeff Macri, RMT
Cris Anderson, LEC _ Dave Pratt, RMT
Ernie Schaub, LEC Nakia Addison, RMT

Colin Clavadetscher, Morris County
Project No.: . 00-06527.09

Subject: SOURCE REDUCTION REMEDIAL ACTION
Project Progress Update No. 17 ~ FINAL WEEKLY UPDATE

The Source Reduction Remedial Project is now considered substantially complete. As such, this will be
the final weekly update prepared for the construction phase of this project. As required by USEPA and
NJDEP following their respective reviews of the Remedial Action Work Plan (RAWP), a Remedial
Action Report (RAR) documenting the construction activities completed during the period between
January 6, 2005 [preconstruction meeting] and June 30, 2005 [final grade survey] will be presented 90-
calendar days following the receipt of the final grade survey data. The final grade survey data is
tentatively scheduled for receipt during the week of July 11, 2005. As such, the RAR is tentatively
scheduled for submittal to both NJDEP and USEPA for review during the week of October 10, 2005. In
addition, a Post Remedial Monitoring Plan (PRMP) outlining the groundwater and surface water
monitoring proposed for the LEC site (i.e.,, monitoring well network design and installation, sampling
locations, frequency and analyses) will be submitted to NJDEP and USEPA for review 45-calendar days
following completion of the source reduction project.. As such, the PRMP is proposed for submittal to
both NJDEP and USEPA for review during the week of August 22, 2005.

I.  SOURCE REDUCTION REMEDIAL ACTIONS - JUNE 8™ THROUGH JUNE 30™ 2005

1. Completed backfilling activities in all site areas (i.e., the main portion of the excavation, wetland areas,
transition zones and along the Air Products drainage ditch).

2. Completed all site surveying (i.e., as-built excavation and final grades).

3. Hydro-seeded the main portion of the source reduction excavation area in accordance with the Remedial
Action Work Plan (RAWP).

4. Held the post final grade meeting with the NJDEP Land Use Regulation Program (LURP) on June 24, 2005
at 1pm EST in accordance with Special Condition No. 10 of the NJDEP LURP Freshwater Wetlands
Statewide General Permit No. 4 [Permit No 1439-04-0001.1 (FWW 040001)]. Final grade was
unconditionally approved by the LURP, and wetland restoration activities were authorized for
completion.

. 5. All wetland and transition areas were restored between the dates of June 27th and June 29t 2005 in
- accordance with the LURP approved wetland restoration plan.
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L.E. CARPENTER & COMPANY ~ NJD002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY
SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 17

6. Demobilized all equipment and cleaned all paved areas with a skid steer broom attachment and manual
sweeping. ' g

7. Repaired the galvanized fencing along the 'r'ailsfto—trails and the Wharton Enterprise Property.

8. Repaired the asphalt on the rails-to-trails.
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Photograiahic Log Progress Update No. 17 ~ Final Update

Client Name:

L.E. CARPENTER & COMPANY

Site Location: .

Wharton, Morris County, NJ

Project No.:

00-06527.09

the rails-to-trails.

Photo No. Date
1 6/24/05
Description .

Final grade. South end of the
source reduction excavation
area. View looking east from

Photo No. Date
2 6/24/05
Description

Final grade. Central section of
the source reduction excavation
area. View looking southeast.

EAWPGRM\PJT\00-06527\09\PPU No. 17 PHOTOS.doc




Photographic Log Progress Update No. 17 ~ Final Update

Client Name: Site Location: Project No.:
L.E. CARPENTER & COMPANY Whar_tbn, Morris County, NJ 00-06527.09
Photo No. Date
3 6/24/05

Description

Final grade. Central section of
the source reduction excavation
area. View looking east.

Photo No. Date
4 6/24/05
Description

Final grade. Western section of
the source reduction excavation
area. View looking west.




Photographic Log Progress Update No. 17 ~ Final Update

Client Name: . Site Location: 4 Project No.:
L.E. CARPENTER & COMPANY ' Wharton, Morris County, NJ ' 00-06527.09
Photo No. Date
5 6/24/05
Description

Hydro seed close-up.

Photo No. Date
6 6/24/05
Description

Final grade. Wetland area.
Note high quality topsoil (12.6%
organic content) and eastern
extent of hydro seed. The
wetland area was not hydro
seeded in preparation for
wetland restoration with
specific seed mixes and
plantings. Wetland area and
transition zone survey stakes
are shown at the forefront of the
picture. View looking east
southeast.
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Photographic Log Progress Update No. 17 ~ Final Update

Client Name: _ Site Location: : Project No.:.
LE CARPENTER & COMPANY Wharton, Morris County, NJ : © 00-06527.09
Photo No. - Date
7 6/24/05
Description

Wetland area final giade. View
looking east.

Photo No. Date
8 6/24/05
Description

Wetland area final grade. Note
large trees were preserved
during excavation activities.
View looking west.
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«  Photographic Log Progress Update No. 17 ~ Final Update

Client Name: ' Site Location: ' Project No.:
'L.E. CARPENTER & COMPANY Wharton, Morris County, NJ 00-06527.09
Photo No. Date R e T AN ‘. %
9 6/24/05 ' ' ‘ " ’
Description

Wetland and main excavation
interface. View looking west.

Photo No. Date
10 6/24/05
Description

Reinstalling the rails to trails
fence. View looking northeast

L\WPGRM\ P]T\00-06527\09\ PPU No. 17 PHOTOS.doc
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| Photographic Log Progress Update No. 17 ~ Final Update

Client Name:

L.E. CARPENTER & COMPANY

Photo No. Date
11 6/24/05
Description

Wetland and main excavation
interface. View looking east.

Site Location: - Project No.:

Wharton, Morris County, NJ 00-06527.09

[\WPGRM\PJT\00-06527\09\PPU No. 17 PHOTOS.doc




